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SECTION 01 33 00 

SUBMITTALS 

PART 1  GENERAL 

1.01 SUMMARY 

A. This Section covers the requirements for submittals made during construction activities. 

1.02 RELATED SECTIONS 

A. This section relates to all other sections of the Contract Documents. 

1.03 TYPES OF SUBMITTALS 

A. Submittals include, but are not limited to, the following: 

1. Administrative Submittals including, but not limited to: 

a. Meeting agendas; 

b. Schedules; 

c. Schedule of Values; 

d. Project photographs; 

e. Project Record Documents; and 

f. Warranties and guarantees on work, equipment, and facilities. 

2. Technical Submittals including, but not limited to: 

a. Manufacturer’s specifications; 

b. Engineering certifications; and  

c. Catalogs, or parts thereof, of manufactured equipment.  

3. Contractor Work Plan Submittals including, but not limited to:  

a. Site Preparation Work Plan; 

b. Upland Excavation and Fill Work Plan; 
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c. Dredged Sediment Management Plan;  

d. Dredging Work Plan; 

e. Cap Construction Work Plan; and  

f. Dredge Water Treatment and Management Plan.   

4. Transport and Waste Profile Submittals including, but not limited to:  

a. Weight tickets;  

b. Waste profile sampling results; and 

c. Transportation manifests.  

1.04 SUBMITTAL QUALITY 

A. Submittals shall be electronic. The Contractor shall maintain hard copies of submittals 

for 1 year following the completion of Work. Draft and final versions of reports and 

similar work products shall be provided in Microsoft Office® suite document format and 

in Portable Document Format (PDF). Engineering Drawings and surveys shall be 

provided in AutoCAD® drawing format (.dwg) and as a PDF.  

B. Submittals shall be reproducible with every line, character and letter clearly legible, and 

usable for further reproduction to yield legible hard copies. 

C. Documents submitted to the Owner’s Representative that do not conform to these 

requirements will not be accepted.  If conforming submittals cannot be obtained, such 

documents shall be retraced, redrawn, or photographically restored as may be necessary 

to meet such requirements.  Contractor’s failure to initially satisfy the legibility and 

quality requirements will not relieve Contractor from meeting the required schedule for 

submittals. 

D. Submittals shall be complete with respect to design criteria and other information 

specified to enable the Owner’s Representative to review the information effectively. 

1.05 LANGUAGE AND DIMENSIONS 

A. All words and dimensional units shall be in the English language and units. 

B. Metric dimensional unit equivalents may be stated in addition to the English units and 

the associated requirements. 
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1.06 SUMMARY OF PROJECT SUBMITTALS 

A. A summary of the major project submittals and the associated requirements will be 

provided in the 100% Design Package as Table 01 33 00-1.  Additional submittals and 

requirements shall be provided as indicated by the Specifications or as requested by the 

Owner’s Representative. 

PART 2  PRODUCTS  

Not used. 

PART 3  EXECUTION 

3.01 GENERAL REQUIREMENTS 

A. The Contractor shall submit to the Owner’s Representative submittals required by the 

Construction Documents, these Specifications, and any subsequent modifications.   

B. Items required to be submitted for review shall be furnished by and at the expense of the 

Contractor.  Submittals and their contents shall be properly prepared, identified, and 

transmitted as provided herein or as otherwise directed.   

C. No construction materials or activities represented by required submittals shall be 

purchased or shall commence until the applicable submittal has been reviewed and 

approved, unless explicitly stated otherwise in writing by the Owner’s Representative.   

D. Approval of submittals does not relieve the Contractor of their contractual obligations or 

responsibility for error and omissions within the submittal.  

3.02 SUBMITTAL REVIEW TIME 

A. Unless stated otherwise for a specific submittal herein, not less than 7 calendar days shall 

be assumed for the review of draft submittals and not less than 5 calendar days shall be 

assumed for the review of final submittals.  

B. Submittals that are subject to regulatory review, as indicated in Table 01 33 00-1, not less 

than 10 calendar days shall be assumed for the review of draft submittals and not less 

than 5 calendar days shall be assumed for the review of final submittals. The Owner’s 

Representative will coordinate the review of Contractor submittals with regulatory 

agencies. 

C. Review of submittals by the Owner’s Representative should not cause a delay in the 

implementation of the Work.  The Contractor shall provide review time within the project 

schedule that will allow for review of draft and final submittals. 
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D. Extension of the time for performance of the Work will not be granted because of the 

Contractor’s failure to make timely and correctly prepared and presented submittals with 

allowance for the checking and review periods. 

3.03 DEVIATIONS 

A. At the time of the submission, the Contractor shall give notice in writing in the submittal 

of any deviation from the requirements of the Construction Documents.  The deviations 

shall be clearly indicated or described including other changes required to correlate the 

Work.   

B. The Contractor shall state in writing variations in costs occasioned by the deviations and 

his assumption of the costs of related changes if the deviation is approved.  Requirements 

set forth in Part 3.06 below also shall apply. 

3.04 METHOD OF SUBMITTAL 

A. The Contractor shall deliver submittals by means of dated, signed, and sequentially 

numbered transmittals identified as to initial or resubmittal status, and fully describing 

the submittal contents. 

B. In each transmittal, the Contractor shall state the Owner’s project number and name, 

name and address of the Contractor, name and address of the subcontractor, 

manufacturer, supplier or distributor as applicable, and the Construction Drawing, Work 

Plan, and/or Specification section reference to which the submittal pertains.   

C. Where several types or models are contained in the product literature incorporated into 

the submittal, the Contractor shall delete nonapplicable portions or specifically indicate 

which portions are intended and applicable. 

D. Submittals directly from subcontractors, suppliers, or manufacturers are not acceptable. 

E. Incomplete submittals, including those not correctly transmitted, not correctly titled and 

identified, or not bearing the Contractor’s review and approval stamp, will be returned to 

the Contractor without review. 

F. Except where the preparation of a submittal is dependent upon the approval of a prior 

submittal, all submittals pertaining to the same class or portion of the Work shall be 

submitted simultaneously if possible. 

3.05 CONTRACTOR’S REVIEW AND APPROVAL 

A. Every submittal shall bear the Contractor’s review and approval stamp certifying that the 

Contractor has: 

1. Reviewed, checked, and approved the submittal;  
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2. Coordinated the contents with the requirements of the Work, the Construction 

Documents, and this Section including related activities;  

3. Determined and verified all quantities, field measurements, field construction 

criteria, materials, equipment, catalog numbers, and similar data; and 

4. Confirmed the activities covered by the submittal are recommended by the 

Contractor and the Contractor’s guarantee will fully apply thereto. 

B. The Contractor’s stamp shall be dated and signed by the Contractor in every case. 

3.06 REVIEW AND APPROVAL 

A. The approval of submittals shall not relieve the Contractor of responsibility for any 

deviation from the requirements of the Construction Documents or for any revision in 

resubmittals unless the Contractor has given notice in writing of the deviation or revision 

at the time of submission (or resubmission) and written approval has been given of the 

specific deviation or revision. 

Possible outcomes of the review of each submittal are as follows:  

1. Approved – Submittal is approved as submitted. Contractor may proceed.  

2. Accept Without Objection – The Owner’s Representative will not approve the 

submittal, but will accept it if there are no objections upon review.  

3. Approved as noted – Submittal is conditionally accepted. Contractor may accept 

conditions and proceed, or resubmit alternatives for review.  

4. Revise and Resubmit – Significant changes are required in order for submittal to be 

accepted. Contractor may not proceed with activities regarding this submittal, but 

shall revise according to feedback and resubmit.  

5. Informational Submittal Only – The submittal will be reviewed but is for 

information only and not subject to approval.  

B. The approval of submittals shall not relieve the Contractor of responsibility for errors or 

omissions in the submittals or for the accuracy of dimensions and quantities, the 

adequacy of connections, and the proper and acceptable fitting, execution, and 

completion of the activities provided for by the submittals. 

3.07 CORRECTIONS AND RESUBMITTALS 

A. Unless otherwise agreed upon with the Owner's Representative, the Contractor shall 

make required corrections to a submittal within 5 calendar days or as specified elsewhere 

in the Specifications and shall resubmit the submittal to the Owner’s Representative.  
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This process will be repeated until the submittal is approved by the Owner’s 

Representative and other required parties. 

B. The Contractor shall direct specific attention in writing to revisions other than the 

corrections called for on previous submittals. 

C. The Contractor shall state, in writing, variations in costs and his assumption of the costs 

of related changes, as is required for deviations in Paragraph 3.03.  

D. Each resubmittal shall be identified with the number of the original submittal followed 

by “Rev. 1” for first resubmittal, “Rev. 2” for second resubmittal, and so forth until the 

submittal is ultimately approved. 

3.08 CHECK OF RETURNED SUBMITTALS 

A. The Contractor shall check returned submittals for correction and ascertain if the 

corrections result in extra costs to him above the costs included under the Construction 

Documents.   

B. If in the Contractor’s opinion, extra costs result beyond the costs included under the 

Construction Documents, he shall give written notice to the Owner’s Representative 

within 5 calendar days.  By failing to so notify the Owner’s Representative, the 

Contractor waives all claims for extra costs resulting from required corrections. 

3.09 CONFORMANCE 

A. The Work shall conform to the approved submittals and other requirements of the 

Construction Documents unless subsequently revised by an appropriate modification, in 

which case the Contractor shall prepare and submit revised submittals as may be required.   

[END OF SECTION] 

 



Table 01 33 00-1

Page 1 of 4

Section Number Section Name Submittal Title Deadline Review and Approval

DIVISION 01 - GENERAL REQUIREMENTS
01 32 00  Construction Progress Documentation Preliminary Construction Schedule* With bid N/A

01 32 00  Construction Progress Documentation Draft Final/Baseline Construction Progress Schedule* At least 14 days prior to pre-construction meeting A

01 32 00  Construction Progress Documentation Revised Final/Baseline Construction Progress Schedule*

Approval of this schedule from the Owner's 
Representative must be received prior to start of 
work activities unless written approval to proceed 
granted.  Target date for submittal is 7 days prior 
to pre-construction meeting. 

A

01 32 00  Construction Progress Documentation Construction Progress Schedules* Biweekly following final/baseline submittal or as 
directed by the Owner's Representative AWO

01 32 00
02 51 19

35 20 23.13 
31 41 16
31 51 13

 Construction Progress Documentation Daily Progress Reports Daily AWO

01 32 00
35 20 23.13 

35 43 00
 Construction Progress Documentation Weekly Progress Reports Weekly AWO

01 32 00  Construction Progress Documentation Monthly Progress Reports Monthly AWO

01 35 29  Health, Safety, and Emergency Response Requirements Project Safety Professional (PSP) and contractor Site Safety and Health Officer 
(SSHO) resumes With bid I

01 35 29  Health, Safety, and Emergency Response Requirements Draft Site-specific Contractor Health and Safety Plan (HASP) Within 7 days after NTP Review and Comment

01 35 29  Health, Safety, and Emergency Response Requirements Final Site-Specific Contractor HASP (including training records) Within 5 days after receipt of Draft HASP 
comments AWO

01 35 29  Health, Safety, and Emergency Response Requirements New Contractor HASP or Addenda to Contractor HASP Within 5 days after reciept of Final HASP 
comments AWO

01 41 00 Regulatory Requirements Copies of local, county or municipal permits obtained (including, but not 
limited to, street closure permit and hydrant permit) 7 days prior to start of Work I

01 41 00 Regulatory Requirements Copies of Correspondence with US Coast Guard (including Local Notice to 
Mariners) 7 days prior to start of Work I

01 51 00 Temporary Utilities Temporary Utilities Work Plan Within 14 days after NTP A

01 55 29 Cap Material Staging and Transport Material Staging and Transport Work Plan Within 45 days following NTP but not less than 
30 days prior to use A

01 57 13  Temporary Erosion and Sediment Control Manufacturer’s Product Data for Erosion and Sediment Controls 7 days prior to installation A
01 57 13  Temporary Erosion and Sediment Control Signed Contractor Certification 7 days prior to installation I
01 57 13  Temporary Erosion and Sediment Control SWPPP Team Contact Information 7 days prior to installation I
01 57 13  Temporary Erosion and Sediment Control Weekly Inspection Forms Weekly AWO

01 57 13  Temporary Erosion and Sediment Control Copy of Compiled SWPPP Binder Within 7 days after Contractor Demobilization I

01 57 13  Temporary Erosion and Sediment Control Certificates of erosion and sediment control training for Contractor personnel 7 days prior to installation
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Section Number Section Name Submittal Title Deadline Review and Approval

01 57 19  Temporary Environmental Controls Construction Noise Mitigation Plan With Final Contractor HASP A
01 57 19  Temporary Environmental Controls Construction Air Emissions and Odor Control  Plan With Final Contractor HASP A
01 57 19  Temporary Environmental Controls Water Quality Control Plan Within 30 days following NTP A
01 57 19  Temporary Environmental Controls Dust Control Plan With Final Contractor HASP A
01 57 19  Temporary Environmental Controls Spill Prevention and Control Plan With Final Contractor HASP A
01 57 19  Temporary Environmental Controls Decontamination Plan Within 14 days following NTP A

01 60 00 Product Requirements Requests for Product Substitution, if desired. 14 days prior to intended use A

01 71 23 Site Surveying and Grade Control Surveyor's Calibration Documentation and Surveyor Notes Include with the daily and weekly reports listed in 
01 32 00 as applicable AWO

01 71 23 Site Surveying and Grade Control Surveyor's license information Submit with reports/ as built drawings / sketches / 
survey I

01 71 23 Site Surveying and Grade Control Initial Record Survey Drawings+ Prior to beginning any earthmoving A 
01 71 23 Site Surveying and Grade Control Intermediate Record Survey Drawings+ Within 7 days after Survey is Performed AWO

01 71 23 Site Surveying and Grade Control Final Record Drawings+ Prior to Final Acceptance of Project by Owner A

01 78 00 Project Closure Signed Warranties and Certifications Prior to final payment request I
01 78 00 Project Closure Project Closeout Set of Drawings Prior to final payment request A
01 78 00 Project Closure Record Documents Prior to final payment request A
01 78 00 Project Closure Documentation of Punchlist Prior to final payment request I
01 78 00 Project Closure Maintenance/Operation Manuals Prior to final payment request I
01 78 00 Project Closure Documentation of Sytem Testing and Startups Prior to final payment request I

01 78 00 Project Closure Final Payment Request Submit final payment request following submittal 
of above referenced submittals A

DIVISION 02 - EXISTING CONDITIONS
02 22 00 Building Condition Assessment Building Condition Assessment Work Plan 30 days prior to the start of Work A
02 22 00 Building Condition Assessment Baseline Building Condition Assessment Report 7 days prior to start of intrusive work A

02 22 00 Building Condition Assessment Interim Building Condition Assessment Report Upon request of the Owner or Owner's 
Representative or if Contractor deems necessary I

02 22 00 Building Condition Assessment Post-Construction Building Condition Assessment Report Following completion of the work scope, and 
prior to Contractor demobilization A

02 51 19 Dredged Sediment and Waste Management Dredged Sediment Management Work Plan* Within 30 days following NTP but not later than 
14 days prior to start of Work A

02 51 19 Dredged Sediment and Waste Management Waste Management Work Plan* Within 14 days following NTP A

02 51 19 Dredged Sediment and Waste Management Transportation Plan Within 30 days following NTP but not later than 
14 days prior to start of Work AWO

02 51 19 Dredged Sediment and Waste Management Quality Assurance Project Plan 14 days prior to start of Work AWO
02 51 19 Dredged Sediment and Waste Management Asphalt Pad Management Plan 14 days prior to start of Work A
02 51 19 Dredged Sediment and Waste Management Transport and Waste Profile Submittals3 for In-barge S/S Mixing Within 24 hours of being acquired I
02 51 19 Dredged Sediment and Waste Management Transport and Waste Profile Submittals3 for Off-site S/S Mixing Within 24 hours of being acquired I
02 51 19 Dredged Sediment and Waste Management Transport and Waste Profile Submittals3 for Off-site Thermal Treatment Within 24 hours of being acquired I
02 51 19 Dredged Sediment and Waste Management Transport and Waste Profile Submittals3 for End Placement Within 24 hours of being acquired I
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02 60 16 Sediment and Flotables Containment Plans and Specifications for Support Pilings Within 14 days following NTP A
02 60 16 Sediment and Flotables Containment Plans and Specifications for Air Curtain Within 14 days following NTP A
02 60 16 Sediment and Flotables Containment Plans and Specifications for Turbidity Curtain Within 14 days following NTP A

DIVISION 31 - EARTH WORK
31 10 00 Site Preparation Site Preparation Work Plan Within 7 days following NTP A 

31 23 00 Upland Excavation and Fill Proposed Sources of Offsite Fill Prior to sampling I
31 23 00 Upland Excavation and Fill Name, Address and Qualifications of Independent Testing Lab Prior to sampling I
32 23 00 Upland Excavation and Fill Results of Compaction QC Testing Within 24 hours of being acquired A 

31 23 00 Upland Excavation and Fill Results of Material Property and Analytical Chemistry Testing for Proposed Fill 
Materials 10 days prior to Start of Work AWO

31 41 16 Sheet Pile Installation Bulkhead Support Workplan 14 days prior to Start of Work A
31 41 16 Sheet Pile Installation Vibration Monitoring Workplan 14 days prior to Start of Work A
31 41 16 Sheet Pile Installation Baseline Existing Bulkhead Condition Survey Prior to the start of sheet pile installation A 

31 41 16 Sheet Pile Installation Daily survey of existing bulkhead Daily, within 24 hrs of completing the survey AWO

31 41 16 Sheet Pile Installation Baseline Bulkhead Support Survey Prior to the start of dredging activities A

31 41 16 Sheet Pile Installation Daily survey of installed bulkhead support Daily, within 24 hrs of completing the survey I

31 41 16 Sheet Pile Installation Construction records of the bulkhead support At end of bulkhead support construction, prior to 
dredging activities. I

31 51 13 Tieback Anchor Installation Tieback Anchor Installation Workplan 14 days prior to Start of Work A
31 51 13 Tieback Anchor Installation Wale Beam Installation Workplan 14 days prior to Start of Work A

31 51 13 Tieback Anchor Installation Tieback Construction Record At end of bulkhead support construction, prior to 
dredging activities. A

DIVISION 35 - WATERWAY AND MARINE CONSTRUCTION

35 20 23.13 Dredging and Dewatering Dredging Work Plan* Within 30 days following NTP but not later than 
14 days prior to start of Work A

35 20 23.13 Dredging and Dewatering Surveys as required - weekly, after dredge, following backfill placement etc. Within 48 hours following each survey event AWO

35 43 00 Cap Construction Cap Construction Work Plan Within 45 days following NTP but not later than 
30 days prior to start of Work A

35 43 00 Cap Construction Reactive Material Certification 30 days prior to placement of treatment layer I

35 43 00 Cap Construction Sand Material Characterization Reports 30 days prior to placement of granular capping 
layer I

35 43 00 Cap Construction Grain Size Distribution Results Reports 30 days prior to placement of granular capping 
layer I

35 43 00 Cap Construction QC Data Submittal 30 days prior to placement AWO
35 43 00 Cap Construction Report from Concrete Supplier 30 days prior to placement AWO

35 43 00 Cap Construction Surveys as required - levelin glayer, treatment layer, etc. Within 48 hours following each survey event AWO
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35 43 00 Cap Construction Calculations Within 7 days following placement A
DIVISION 44 - POLLUTION CONTROL EQUIPMENT

44 08 40 Dredge Water Treatment Dredge Water Treatment and Management Plan Within 30 days following NTP but not later than 
14 days prior to start of Work A

44 08 40 Dredge Water Treatment Daily Maintenance and Calibration Reports As generated with daily reports I
44 08 40 Dredge Water Treatment Weekly Inspection Reports As generated with daily reports I

OTHER SUBMITTALS
- - Access agreements 7 days prior to start of Work I
- - Authorizations and certifications As generated with daily reports I

Notes:

3. Transport and Waste Profile Submittals include weight tickets (or equivalent records), waste profile sampling results, transportation manifests,  and evidence of beneficial use end-placement as applicable. 
*: Asterisks indicate submittals that are subject to regulatory review. The Owner’s Representative will coordinate the review of Contractor submittals with regulatory agencies.
+: At  completion of a survey, provide a copy of the field notes, drawings, or sketches to the Owner’s Representative for review. Allow the Owner’s Representative three (3) working days for review of surveys.  If necessary, provide corrections 
within three (3) working days.

1. All references to "days" are to be interpreted as "calendar days".
2. Abbreviations: A – Approval Required; AWO – Accept Without Objections (i.e. the Owner’s Representative will not approve the submittal, but will accept it if there are no objections upon review); I – Informational Submittal Only (e.g. the 
submittal will be reviewed but is for information only and not subject to approval); N/A – Not Applicable
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